
CLIENT'S INFORMATION:
PROJECT ID: N/A
PROJECT ADDRESS: N/A CONTACT:

E-MAIL ADDRESS:
SCOPE: CONCRETE & REBARS PHONE NUMBER:

   Date: 2/7/2024

ITEM # DWG. # DESCRIPTION QUANTITY UNIT WASTAGE TOTAL 
QTY.

REBARS
(TONS)

UNIT LABOR COST
TOTAL 

LABOR COST
UNIT MATERIAL 

COST
TOTAL 

MATERIAL COST
ITEM COST TRADE  COST

GENERAL REQUIREMENTS
1 Supervision 1 LS 0% 1 $0 $0 $0 $0 $0
2 Permits 1 LS 0% 1 $0 $0 $0 $0 $0
3 Final Clean-up 1 LS 0% 1 $0 $0 $0 $0 $0
4 Mobilization Costs 1 LS 0% 1 $0 $0 $0 $0 $0
5 Project Overheads 1 LS 0% 1 $0 $0 $0 $0 $0
6 Bonds 1 LS 0% 1 $0 $0 $0 $0 $0
7 Temporary Control & Facilities 1 LS 0% 1 $0 $0 $0 $0 $0

Subtotal (General Requirements) $0

DIVISION 03- CONCRETE
FOUNDATION

PAD FOOTING
8 Footing F1:3'-0"x3'-0"x12" Footing Reinforced w/4#4  E.W. 2.3 CY 5% 2 $175.00 $429 $210.00 $515 $943
9 Footing F2:4'-0"x4'-0"x12" Footing Reinforced w/4#4  E.W. 5.9 CY 5% 6 $175.00 $1,089 $210.00 $1,307 $2,396

10 Footing F3:6'-0"x4'-0"x12" Footing Reinforced w/6#5  L.W. & 4#4 S.W. 10.7 CY 5% 11 $175.00 $1,960 $210.00 $2,352 $4,312
11 Footing F4:5'-0"x5'-0"x14" Footing Reinforced w/6#4  E.W. 1.0 CY 5% 1 $175.00 $193 $210.00 $231 $424
12 Footing F5:6'-0"x6'-0"x16" Footing Reinforced w/6#5  E.W. 19.5 CY 5% 20 $175.00 $3,584 $210.00 $4,301 $7,886

WALL FOOTING 
13 12"x24" Concrete Footing w/2#5 Cont Bars 18.8 CY 5% 19.7 $145.00 $2,863 $210.00 $4,146 $7,009
14 12"x24" Concrete Footing w/2#5 Cont Bars & #5 @ 16" O.C. T&B 5.7 CY 5% 6.0 $145.00 $869 $210.00 $1,258 $2,127
15 12"x28" Concrete Footing w/2#5 Cont Bars 48.8 CY 5% 51.2 $145.00 $7,428 $210.00 $10,757 $18,185
16 12"x28" Concrete Footing w/2#5 Cont Bars & #5 Trans. Bars @16" O.C. T&B 32.1 CY 5% 33.7 $145.00 $4,881 $210.00 $7,070 $11,951
17 12"x42" Concrete Footing w/3#5 Cont Bars & #4 @16" Trans. Bar 2.7 CY 5% 2.9 $145.00 $417 $210.00 $603 $1,020

SLAB
18 5" Concrete Slab on Grade w/6x6-W2.0xW2.0 WWF 200 CY 5% 210 $210.00 $44,165 $44,165
19 4" Thick Layer of Compacted #57 Stone 180 TONS 5% 189 $37.00 $6,975 $6,975
20 15 MIL Vapor Barrier under Slab (1 Roll for every 1000 SF) 13.00 ROLLS 5% 13.65 $343.00 $4,682 $4,682
21 Labor for 5" Thick Reinforced Slab Pouring(Includes gravel,pouring,wire & finishing) 13000 SF 5% 13650 $3.00 $40,950 $40,950
22 8" Slab on GradeReinforced w/#5 @12" O.C. E.W. 227 CY 5% 238 $210.00 $49,995 $49,995
23 4" Thick Layer of Compacted #57 Stone 126 TONS 5% 133 $37.00 $4,903 $4,903
24 15 MIL Vapor Barrier under Slab (1 Roll for every 1000 SF) 9.14 ROLLS 5% 9.59 $343.00 $3,291 $3,291
25 Labor for 8" Thick Reinforced Slab Pouring(Includes gravel,pouring,wire & finishing) 9137 SF 5% 9594 $3.00 $28,782 $28,782

TRENCH DRAIN
26 Interior Trench Drain w/4#4 Cont Bars & #4 Bars @ 12" O.C. (7.58 SF) 98 CY 5% 103 $145.00 $14,960 $210.00 $21,666 $36,626

THICKENED SLAB  
27 Thickened Slab Edge @ Stringer (1.28 SF) 0.33 CY 5% 0.35 $145.00 $51 $210.00 $73 $124

PIERS
28 Pier P1: 20"x20" Pier w/4#6 Vert & #4 @6" O.C. Ties Bars 0.55 CY 5% 0.58 $145.00 $84 $210.00 $121 $205
29 Pier P2: 48"x24" Pier w/14#6 Vert & #4 @6" O.C. Ties Bars 1.38 CY 5% 1.45 $145.00 $211 $210.00 $305 $516
30 Pier P3: 24"x24" Pier w/4#7 Vert & #4 @6" O.C. Ties Bars 0.30 CY 5% 0.31 $145.00 $45 $210.00 $65 $110
31 Pier P4: 48.5"x19" Pier w/14#6 Vert & #4 @6" O.C. Ties Bars 3.53 CY 5% 3.70 $145.00 $537 $210.00 $777 $1,314
32 Pier P5: 18"x18" Pier w/4#6 Vert & #4 @6" O.C. Ties Bars 0.78 CY 5% 0.81 $145.00 $118 $210.00 $171 $289

RETAINING/WEIR WALLS
33 RW1:10" Thick x 7'-2" H Wall w/#4 @16" O.C. Horiz. & #5 @10" O.C. Vert. Bars E.W. #5 @10" O.C. Splice  Bar 2.79 CY 5% 2.93 $145.00 $425 $210.00 $615 $1,040

34
RW2:10" Thick x 7'-2" H Wall w/#4 @16" O.C. Horiz. Bar E.W. , #5 @12" O.C. & #4 @10" O.C Vert. Bars E.W.                #5 
@12" O.C. Splice  Bar

11.18 CY 5% 11.74 $145.00 $1,702 $210.00 $2,465 $4,166

35 RW3:8" Thick x 5'-2" H Wall w/#4 @12" O.C. Horiz. & #5 @8" O.C. Vert. Bars  #5 @8" O.C. Splice  Bar 5.02 CY 5% 5.27 $145.00 $765 $210.00 $1,108 $1,873
36 RW4:8" Thick x 3-2" H Wall w/#4 @12" O.C. Horiz. & Vert. Bars  #4 @12" O.C. Splice  Bar 5.44 CY 5% 5.72 $145.00 $829 $210.00 $1,201 $2,029

RETAINING/WEIR WALLS FOOTING
37 RW1:8'-0"x1'-0" D Footing w/6#5 Cont Bars T&B, #5 @12" Trans. Bar at Top 3.76 CY 5% 3.94 $145.00 $572 $210.00 $828 $1,400
38 RW2:6'-0"x1'-0" D Footing w/9#5 Cont Bars T&B, #5 @12" Trans. Bar at Top 11.29 CY 5% 11.85 $145.00 $1,718 $210.00 $2,489 $4,207
39 RW3:6'-0"x1'-0" D Footing w/9#5 Cont Bars T&B, #5 @12" Trans. Bar at Top 8.76 CY 5% 9.20 $145.00 $1,334 $210.00 $1,933 $3,267
40 RW4:4'-0"x1'-0" D Footing w/6#5 Cont Bars 10.37 CY 5% 10.89 $145.00 $1,580 $210.00 $2,288 $3,867

REINFORCEMENT
PAD FOOTING

41 Footing F1:3'-0"x3'-0"x12" Footing Reinforced w/4#4  E.W. (0.668 Lbs/ft) 112 LBS 5% 118 0.06 $0.83 $98 $1.05 $124 $222
42 Footing F2:4'-0"x4'-0"x12" Footing Reinforced w/4#4  E.W. (0.668 Lbs/ft) 214 LBS 5% 224 0.11 $0.83 $186 $1.05 $236 $422
43 Footing F2:6'-0"x4'-0"x12" Footing Reinforced w/6#5  L.W  (1.043 Lbs/ft) 751 LBS 5% 789 0.39 $0.83 $654 $1.05 $828 $1,482
44 Footing F2:6'-0"x4'-0"x12" Footing Reinforced w/4#4 S.W. (0.668 Lbs/ft) 321 LBS 5% 337 0.17 $0.83 $279 $1.05 $354 $633
45 Footing F4:5'-0"x5'-0"x14" Footing Reinforced w/6#4  E.W. (0.668 Lbs/ft) 40 LBS 5% 42 0.02 $0.83 $35 $1.05 $44 $79
46 Footing F5:6'-0"x6'-0"x16" Footing Reinforced w/6#5  E.W. (1.043 Lbs/ft) 826 LBS 5% 867 0.43 $0.83 $720 $1.05 $911 $1,631

STRIP FOOTING 
47 12"x24" Concrete Footing w/2#5 Cont Bars (1.043 Lbs/ft) 530 LBS 5% 556 0.28 $0.83 $461 $1.05 $584 $1,045
48 12"x24" Concrete Footing w/2#5 Cont Bars & #5 @ 16" O.C. T&B (1.043 Lbs/ft) 402 LBS 5% 422 0.21 $0.83 $351 $1.05 $443 $794
49 12"x28" Concrete Footing w/2#5 Cont Bars (1.043 Lbs/ft) 1179 LBS 5% 1238 0.62 $0.83 $1,028 $1.05 $1,300 $2,328
50 12"x28" Concrete Footing w/2#5 Cont Bars & #5 Trans. Bars @16" O.C. T&B (1.043 Lbs/ft) 2134 LBS 5% 2241 1.12 $0.83 $1,860 $1.05 $2,353 $4,213
51 12"x42" Concrete Footing w/3#5 Cont Bars   (1.043 Lbs/ft) 66 LBS 5% 69 0.03 $0.83 $58 $1.05 $73 $130
52 12"x42" Concrete Footing w/#4 @16" Trans. Bar (0.668 Lbs/ft) 37 LBS 5% 39 0.02 $0.83 $32 $1.05 $41 $73

SLAB
53 8" Slab on GradeReinforced w/#5 @12" O.C. E.W. (1.043 Lbs/ft) 19060 LBS 5% 20013 10.01 $0.83 $16,611 $1.05 $21,013 $37,624

TRENCH DRAIN
54 Interior Trench Drain w/4#4 Cont Bars & #4 Bars @ 12" O.C. (0.668 Lbs/ft) 3509 LBS 5% 3684 1.84 $0.83 $3,058 $1.05 $3,868 $6,926

PIERS
55 Pier P1: 20"x20" Pier w/4#6 Vert & #4 @6" O.C. Ties Bars (1.502 Lbs/ft) 51 LBS 5% 53 0.03 $0.83 $44 $1.05 $56 $100
56 Pier P2: 48"x24" Pier w/14#6 Vert & #4 @6" O.C. Ties Bars (1.502 Lbs/ft) 187 LBS 5% 196 0.10 $0.83 $163 $1.05 $206 $369
57 Pier P3: 24"x24" Pier w/4#7 Vert Bars (2.044 Lbs/ft) 16 LBS 5% 17 0.01 $0.83 $14 $1.05 $18 $32
58 Pier P3: 24"x24" Pier w/#4 @6" O.C. Ties Bars (1.502 Lbs/ft) 34 LBS 5% 35 0.02 $0.83 $29 $1.05 $37 $66
59 Pier P4: 48.5"x19" Pier w/14#6 Vert & #4 @6" O.C. Ties Bars (1.502 Lbs/ft) 720 LBS 5% 756 0.38 $0.83 $628 $1.05 $794 $1,422
60 Pier P5: 18"x18" Pier w/4#6 Vert & #4 @6" O.C. Ties Bars (1.502 Lbs/ft) 73 LBS 5% 76 0.04 $0.83 $63 $1.05 $80 $144

RETAINING/WEIR WALLS
61 RW1:10" Thick x 7'-2" H Wall w/#4 @16" O.C. Horiz.  E.W. (0.668 Lbs/ft) 91 LBS 5% 95 0.05 $0.83 $79 $1.05 $100 $179
62 RW1:10" Thick x 7'-2" H Wall w/ #5 @10" O.C. Vert. Bars E.W. #5 @10" O.C. Splice  Bar (1.043 Lbs/ft) 342 LBS 5% 359 0.18 $0.83 $298 $1.05 $377 $674
63 RW2:10" Thick x 7'-2" H Wall w/#4 @16" O.C. Horiz. Bar E.W. & #4 @10" O.C Vert. Bars   (0.668 Lbs/ft) 654 LBS 5% 687 0.34 $0.83 $570 $1.05 $722 $1,292
64 RW2:10" Thick x 7'-2" H Wall w/ #5 @12" O.C Vert. Bars & #5 @12" O.C. Splice  Bar (1.043 Lbs/ft) 678 LBS 5% 712 0.36 $0.83 $591 $1.05 $748 $1,339
65 RW3:8" Thick x 5'-2" H Wall w/#4 @12" O.C. Horiz.  Bars (0.668 Lbs/ft) 137 LBS 5% 144 0.07 $0.83 $120 $1.05 $151 $271
66 RW3:8" Thick x 5'-2" H Wall w/#5 @8" O.C. Vert. Bars  #5 @8" O.C. Splice  Bar (1.043 Lbs/ft) 662 LBS 5% 695 0.35 $0.83 $577 $1.05 $730 $1,307
67 RW4:8" Thick x 3-2" H Wall w/#4 @12" O.C. Horiz. & Vert. Bars  #4 @12" O.C. Splice  Bar (0.668 Lbs/ft) 550 LBS 5% 578 0.29 $0.83 $479 $1.05 $607 $1,086

RETAINING/WEIR WALLS FOOTING
68 RW1:8'-0"x1'-0" D Footing w/6#5 Cont Bars T&B, #5 @12" Trans. Bar at Top (1.043 Lbs/ft) 185 LBS 5% 194 0.10 $0.83 $161 $1.05 $204 $365
69 RW2:6'-0"x1'-0" D Footing w/9#5 Cont Bars T&B, #5 @12" Trans. Bar at Top (1.043 Lbs/ft) 795 LBS 5% 834 0.42 $0.83 $693 $1.05 $876 $1,569
70 RW3:6'-0"x1'-0" D Footing w/9#5 Cont Bars T&B, #5 @12" Trans. Bar at Top (1.043 Lbs/ft) 626 LBS 5% 657 0.33 $0.83 $545 $1.05 $690 $1,235
71 RW4:4'-0"x1'-0" D Footing w/6#5 Cont Bars  (1.043 Lbs/ft) 438 LBS 5% 460 0.23 $0.83 $382 $1.05 $483 $865

37191
Subtotal (Concrete) Labor Cost= $149,241 Material Cost= $221,706 $370,947

SUBTOTAL $370,947
OVERHEAD & PROFIT 15% $55,642
INSURANCE 3% $11,128
CONTINGENCY 5% $18,547

$456,265

Price of steel reinforcement is based on grade 40 & 60 size

TOTAL BASE BID
Note:

Total Rebars(LBS) =


